
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 12/06/2012

ESTIMATE SUMMARY 13:18:55

CONTID: C16212         ESTIMATE NO: 0019 PROG 2005

PCN: 16212-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25/BRONCO ARCH BRIDGE REPLACEMENT PERCENT TIME:

PROJECT NO: BRR600-297                    

I-25/BRONCO ARCH BRIDGE REPLACEMENT

NAME OF ROAD: INTERSTATE 25

PROJECT COUNTIES: DENVER

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 11/30/2012 DATE TIME STARTED 05/06/2011

9002 N. MOORE RD. DATE LET 03/24/2011 DATE WORK BEGAN 05/06/2011

 DATE AWARDED 04/11/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/27/2011 DATE ACCEPTED

LITTLETON CO 80125     303-791-5642 DATE NOTICE TO PROCEED 05/06/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 18,506,849.00 PARTICIPATING $ $ 405,653.89

AWARD PROJECT AMT: 16,250,620.93 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -18,228.63

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

74.77

WORK DAYS

WORK DAYS

69.47%

5,649,638.69

405,653.89

387,425.26

387,425.26

$

$

$

$

12,857,210.31

0.00

12,857,210.31

38,345.54

12,895,555.85

-243,759.31

0.00

12,651,796.54

0.00

AMOUNT DUE 12,651,796.54 387,425.26

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 387,425.26

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

401.5 TIME ALLOW: 537

ORIG TIME ALLOW: 550
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PCN: 16212-BID    ESTIMATE RUN 12/06/2012

PROJECT: BRR600-297                    ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:18:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

1.000

L S 

6,040.57000 6,040.571.000

0.00

0010 Removal of Structure (Special) 3.000

0.000

202-00002  
 

3.000

EACH

2,770.14000 8,310.423.000

0.00

0015 *Removal of Tree 26.000

0.000

202-00010  
 

26.000

EACH

155.03000 4,030.7826.000

0.00

0020 *Tree Trimming 0.000

0.000

202-00011  
 

0.000

EACH

169.43000 0.000.000

0.00

0025 Removal of Inlet 13.000

1.000

202-00019  
 

19.000

EACH

208.74000 2,922.3614.000

208.74

0030 Removal of Manhole 1.000

0.000

202-00021  
 

3.000

EACH

456.41000 456.411.000

0.00

0035 *Removal of Pipe 387.000

0.000

202-00035  
 

750.000

LF  

11.28000 4,365.36387.000

0.00

0040 *Removal of Delineator 40.000

0.000

202-00090  
 

40.000

EACH

8.80000 352.0040.000

0.00

0045 Removal of Concrete Median Cover Material 727.000

0.000

202-00190  
 

727.000

SY  

3.20000 2,326.40727.000

0.00

0050 Removal of Sidewalk 800.000

0.000

202-00200  
 

1,041.000

SY  

3.55000 2,840.00800.000

0.00

0055 Removal of Gutter 1,834.000

0.000

202-00202  
 

2,300.000

LF  

2.39000 4,383.261,834.000

0.00
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PCN: 16212-BID    ESTIMATE RUN 12/06/2012

PROJECT: BRR600-297                    ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:18:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Curb and Gutter 4,201.000

0.000

202-00203  
 

4,600.000

LF  

1.75000 7,351.754,201.000

0.00

0065 *Removal of Asphalt Mat 7,348.000

275.000

202-00220  
 

9,786.000

SY  

4.81000 36,666.637,623.000

1,322.75

0070 *Removal of Asphalt Mat (Planing) 3,105.000

1,184.000

202-00240  
 

67,510.000

SY  

1.72000 7,377.084,289.000

2,036.48

0075 *Removal of Pavement Marking 12,760.000

0.000

202-00250  
 

12,760.000

SF  

1.05000 13,398.0012,760.000

0.00

0080 Removal of Overhead Sign Structure 4.000

0.000

202-00805  
 

4.000

EACH

2,619.40000 10,477.604.000

0.00

0085 *Removal of Ground Sign 13.000

0.000

202-00810  
 

18.000

EACH

93.54000 1,216.0213.000

0.00

0090 *Removal of Sign Panel 4.000

0.000

202-00821  
 

6.000

EACH

55.02000 220.084.000

0.00

0095 *Removal of Impact Attenuator 1.000

0.000

202-00895  
 

1.000

EACH

1,612.26000 1,612.261.000

0.00

0100 *Removal of Concrete Footing 30.000

0.000

202-00900  
 

30.000

EACH

132.08000 3,962.4030.000

0.00

0105 *Removal of Fence 1,308.000

0.000

202-01000  
 

1,308.000

LF  

1.96000 2,563.681,308.000

0.00

0110 *Removal of Guardrail Type 3 3,410.000

170.000

202-01130  
 

3,580.000

LF  

1.93000 6,909.403,580.000

328.10
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PCN: 16212-BID    ESTIMATE RUN 12/06/2012

PROJECT: BRR600-297                    ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:18:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Removal of Guardrail Type 7 4,841.000

30.000

202-01170  
 

5,000.000

LF  

6.01000 29,274.714,871.000

180.30

0120 Plug Culvert 7.000

0.000

202-04001  
 

7.000

EACH

665.88000 4,661.167.000

0.00

0125 *Unclassified Excavation (Complete In Place) 11,456.000

0.000

203-00010  
 

19,351.000

CY  

7.44000 85,232.6411,456.000

0.00

0130 Embankment Material (Complete In Place) (Special) 729.000

0.000

203-00062  
 

10,095.000

CY  

10.41000 7,588.89729.000

0.00

0135 *Muck Excavation 265.000

0.000

203-00100  
 

265.000

CY  

10.18000 2,697.70265.000

0.00

0140 Backhoe 0.000

0.000

203-01510  
 

100.000

HOUR

92.26000 0.000.000

0.00

0145 Combination Loader 6.500

0.000

203-01594  
 

100.000

HOUR

92.26000 599.696.500

0.00

0150 *Potholing 118.000

0.000

203-01597  
 

150.000

HOUR

252.50000 29,795.00118.000

0.00

0155 *Sweeping (With Pickup Broom) 349.000

37.000

203-01622  
 

500.000

HOUR

165.03000 63,701.58386.000

6,106.11

0160 *Structure Excavation 2,821.000

0.000

206-00000  
 

2,881.000

CY  

8.34000 23,527.142,821.000

0.00

0165 Filter Material (Class A) 0.000

0.000

206-00510  
 

100.000

CY  

35.71000 0.000.000

0.00
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PCN: 16212-BID    ESTIMATE RUN 12/06/2012

PROJECT: BRR600-297                    ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:18:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Topsoil 823.000

566.000

207-00205  
 

1,389.000

CY  

15.41000 21,404.491,389.000

8,722.06

0175 *Erosion Log (12 Inch) 2,873.000

0.000

208-00002  
 

3,500.000

LF  

3.99000 11,463.272,873.000

0.00

0180 *Erosion Log (18 Inch) 0.000

0.000

208-00003  
 

0.000

LF  

7.37000 0.000.000

0.00

0185 *Silt Fence 1,215.000

0.000

208-00020  
 

1,215.000

LF  

0.88000 1,069.201,215.000

0.00

0190 *Silt Fence (Reinforced) 0.000

0.000

208-00021  
 

0.000

LF  

2.37000 0.000.000

0.00

0195 *Gravel Bag 2,660.000

0.000

208-00034  
 

2,660.000

LF  

1.52000 4,043.202,660.000

0.00

0200 *Check Dam 0.000

0.000

208-00040  
 

1.000

EACH

718.64000 0.000.000

0.00

0205 *Concrete Washout Structure 3.000

0.000

208-00045  
 

3.000

EACH

715.34000 2,146.023.000

0.00

0210 *Storm Drain Inlet Protection 26.000

0.000

208-00050  
 

35.000

EACH

159.58000 4,149.0826.000

0.00

0215 *Vehicle Tracking Pad 7.000

0.000

208-00070  
 

8.000

EACH

1,112.63000 7,788.417.000

0.00

0220 Removal and Disposal of Sediment (Labor) 949.000

38.000

208-00103  
 

1,000.000

HOUR

43.15000 42,589.05987.000

1,639.70
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PCN: 16212-BID    ESTIMATE RUN 12/06/2012

PROJECT: BRR600-297                    ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:18:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Removal and Disposal of Sediment (Equipment) 727.500

11.000

208-00105  
 

1,200.000

HOUR

92.26000 68,134.01738.500

1,014.86

0230 Erosion Control Supervisor 367.000

25.000

208-00206  
 

497.000

DAY 

134.95000 52,900.40392.000

3,373.75

0235 Reset Overhead Sign Structure 0.000

0.000

210-00805  
 

2.000

EACH

9,243.23000 0.000.000

0.00

0240 *Reset Ground Sign 0.000

0.000

210-00810  
 

1.000

EACH

165.07000 0.000.000

0.00

0245 *Reset Sign Panel 0.000

0.000

210-00815  
 

2.000

EACH

110.05000 0.000.000

0.00

0250 Modify Inlet 2.000

0.000

210-04020  
 

4.000

EACH

605.11000 1,210.222.000

0.00

0255 Dewatering 0.750

0.140

211-03005  
 

1.000

L S 

17,182.40000 15,292.340.890

2,405.54

0260 *Seeding (Native) 2.360

1.400

212-00006  
 

4.000

ACRE

896.38000 3,370.393.760

1,254.93

0265 *Soil Conditioning 0.000

0.000

212-00032  
 

4.000

ACRE

4,753.14000 0.000.000

0.00

0270 *Mulching (Weed Free Straw) 1.620

0.000

213-00004  
 

2.000

ACRE

680.13000 1,101.811.620

0.00

0275 *Mulch Tackifier 438.000

0.000

213-00061  
 

500.000

LB  

1.41000 617.58438.000

0.00
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PCN: 16212-BID    ESTIMATE RUN 12/06/2012

PROJECT: BRR600-297                    ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:18:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Soil Binder 1.560

0.000

213-00100  
 

3.000

ACRE

837.49000 1,306.481.560

0.00

0285 *Landscape Maintenance 0.000

0.000

214-00000  
 

1.000

L S 

11,005.21000 0.000.000

0.00

0290 *Deciduous Tree (2 Inch Caliper) 0.000

0.000

214-00220  
 

12.000

EACH

445.71000 0.000.000

0.00

0295 *Evergreen Tree (6 Foot) (Ball and Burlap) (Furnish 
Only) 

0.000

0.000

214-00507  
 

4.000

EACH

265.22000 0.000.000

0.00

0300 *Willow Cuttings 0.000

0.000

214-01015  
 

0.000

EACH

6.60000 0.000.000

0.00

0305 *Soil Retention Blanket (Coconut) 2,607.000

6,626.000

216-00037  
 

9,233.000

SY  

2.59000 23,913.479,233.000

17,161.34

0310 *Herbicide Treatment 6.000

0.000

217-00020  
 

20.000

HOUR

95.44000 572.646.000

0.00

0315 Aggregate Base Course (Class 6) 4,027.560

110.250

304-06000  
 

6,540.000

TON 

19.66000 81,349.344,137.810

2,167.52

0320 *Hot Mix Asphalt (Patching) (Asphalt) 1,780.430

95.020

403-00720  
 

2,000.000

TON 

91.34000 171,303.601,875.450

8,679.13

0325 *Emergency Pothole Repair 0.000

0.000

403-00800  
 

0.000

TON 

188.61000 0.000.000

0.00

0330 *Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

8,907.000

TON 

91.34000 0.000.000

0.00
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PCN: 16212-BID    ESTIMATE RUN 12/06/2012

PROJECT: BRR600-297                    ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:18:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 16,017.190

1,004.430

403-34841  
 

23,598.000

TON 

57.22000 973,977.1017,021.620

57,473.48

0340 *Emulsified Asphalt (Slow-Setting) 2,631.000

122.000

411-10255  
 

5,000.000

GAL 

2.20000 6,056.602,753.000

268.40

0345 *Drilled Caisson (42 Inch) 0.000

0.000

503-00042  
 

38.000

LF  

227.08000 0.000.000

0.00

0350 *Drilled Caisson (48 Inch) 23.000

0.000

503-00048  
 

23.000

LF  

265.60000 6,108.8023.000

0.00

0355 *Drilled Caisson (54 Inch) 30.000

0.000

503-00054  
 

57.000

LF  

309.68000 9,290.4030.000

0.00

0360 Riprap (Special) 49.000

0.000

506-00010  
 

411.000

CY  

50.17000 2,458.3349.000

0.00

0365 Grouted Riprap 52.000

0.000

506-00030  
 

52.000

CY  

632.10000 32,869.2052.000

0.00

0370 Riprap (9 Inch) 7.000

0.000

506-00209  
 

15.000

CY  

104.35000 730.457.000

0.00

0375 Riprap (12 Inch) 131.000

0.000

506-00212  
 

1,636.000

CY  

41.33000 5,414.23131.000

0.00

0380 Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

30.000

CY  

444.49000 0.000.000

0.00

0385 *Pedestrian Railing (Steel) 18.000

0.000

514-00200  
 

361.000

LF  

55.74000 1,003.3218.000

0.00
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PCN: 16212-BID    ESTIMATE RUN 12/06/2012

PROJECT: BRR600-297                    ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:18:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Concrete Class B (Wall) 8.500

0.000

601-01050  
 

8.500

CY  

552.45000 4,695.838.500

0.00

0395 *Structural Concrete Coating 0.000

0.000

601-40300  
 

4,233.000

SY  

9.90000 0.000.000

0.00

0400 *Reinforcing Steel 755.000

0.000

602-00000  
 

755.000

LB  

0.76000 573.80755.000

0.00

0405 18 Inch Reinforced Concrete Pipe (Complete In Place) 1,873.000

0.000

603-01185  
 

2,119.000

LF  

65.21000 122,138.331,873.000

0.00

0405 MATERIAL ALLOWANCE 18 Inch RCP on-site 0.000

0.000LF  

65.21000 0.000.000

0.00

0410 24 Inch Reinforced Concrete Pipe (Complete In Place) 672.000

0.000

603-01245  
 

672.000

LF  

86.80000 58,329.60672.000

0.00

0410 MATERIAL ALLOWANCE 24 Inch RCP on-site 0.000

0.000LF  

86.80000 0.000.000

0.00

0415 30 Inch Reinforced Concrete Pipe (Complete In Place) 290.000

0.000

603-01305  
 

290.000

LF  

79.45000 23,040.50290.000

0.00

0420 36 Inch Reinforced Concrete Pipe (Complete In Place) 651.000

0.000

603-01365  
 

651.000

LF  

89.16000 58,043.16651.000

0.00

0420 MATERIAL ALLOWANCE 36 Inch RCO on-site 0.000

0.000LF  

89.16000 0.000.000

0.00

0425 *Inlet Type 13 (10 Foot) 2.000

0.000

604-13010  
 

2.000

EACH

2,883.27000 5,766.542.000

0.00
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PCN: 16212-BID    ESTIMATE RUN 12/06/2012

PROJECT: BRR600-297                    ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:18:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0430 *Inlet Type 16 (5 Foot) 2.000

0.000

604-16005  
 

2.000

EACH

2,828.25000 5,656.502.000

0.00

0435 *Inlet Type 16 (10 Foot) 4.000

0.000

604-16010  
 

4.000

EACH

2,979.79000 11,919.164.000

0.00

0440 *Inlet Type 16 (15 Foot) 1.000

0.000

604-16015  
 

1.000

EACH

4,483.23000 4,483.231.000

0.00

0445 *Inlet Type 16 (Double) (10 Foot) 4.000

0.000

604-16510  
 

4.000

EACH

4,630.57000 18,522.284.000

0.00

0450 *Inlet Type 16 (Double) (15 Foot) 1.000

0.000

604-16515  
 

1.000

EACH

5,776.77000 5,776.771.000

0.00

0455 *Inlet Type 16 (Triple) (10 Foot) 1.000

0.000

604-16610  
 

1.000

EACH

5,803.84000 5,803.841.000

0.00

0460 *Vane Grate Inlet (5 Foot) 1.000

0.000

604-25005  
 

1.000

EACH

3,089.84000 3,089.841.000

0.00

0465 *Vane Grate Inlet (10 Foot) 2.750

0.900

604-25010  
 

4.000

EACH

3,646.87000 13,311.083.650

3,282.18

0470 *Vane Grate Inlet (Double) (5 Foot) 0.750

0.000

604-26005  
 

1.000

EACH

3,970.26000 2,977.700.750

0.00

0475 *Vane Grate Inlet (Double) (10 Foot) 5.700

0.300

604-26010  
 

6.000

EACH

4,813.70000 28,882.206.000

1,444.11

0480 Manhole Slab Base (10 Foot) 5.000

0.000

604-30010  
 

5.000

EACH

3,550.29000 17,751.455.000

0.00
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PCN: 16212-BID    ESTIMATE RUN

PROJECT: BRR600-297                    ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0480 MATERIAL ALLOWANCE MANHOLE RISERS 0.000

0.000NCU 

2,546.40000 0.000.000

0.00

0480 MATERIAL ALLOWANCE Manhole Risers 0.000

0.000EACH

2,546.40000 0.000.000

0.00

0480 MATERIAL ALLOWANCE MH Risers 0.000

0.000EACH

2,546.40000 0.000.000

0.00

0485 Manhole Slab Base (15 Foot) 3.000

0.000

604-30015  
 

3.000

EACH

3,939.66000 11,818.983.000

0.00

0490 *Manhole Box Base (10 Foot) 2.000

-1.000

604-31010  
 

2.000

EACH

8,279.05000 8,279.051.000

-8,279.05

0495 *Manhole Box Base (20 Foot) 0.000

1.000

604-31020  
 

1.000

EACH

9,460.71000 9,460.711.000

9,460.71

0500 *Manhole Special 1.000

0.000

604-39000  
 

1.000

EACH

14,905.39000 14,905.391.000

0.00

0505 Manhole (Traffic Management System) 2.000

0.000

604-39050  
 

2.000

EACH

6,052.86000 12,105.722.000

0.00

0510 *Guardrail Type 3 (6-3 Post Spacing) 1,990.000

0.000

606-00301  
 

2,028.000

LF  

17.00000 33,830.001,990.000

0.00

0510 MATERIAL ALLOWANCE Posts and Rail 0.000

0.000NCU 

17.00000 0.000.000

0.00

0515 *Guardrail Type 7 (Style CA) 245.000

0.000

606-00710  
 

378.000

LF  

49.23000 12,061.35245.000

0.00
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PROJECT: BRR600-297                    ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
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CURRENT
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UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:18:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0520 *Guardrail Type 7 (Style CE) 531.000

0.000

606-00740  
 

785.000

LF  

70.14000 37,244.34531.000

0.00

0525 *Guardrail Type 7 (Style CE)(Concrete Glare Screen) 614.000

0.000

606-00745  
 

2,949.000

LF  

88.34000 54,240.76614.000

0.00

0530 *End Anchorage Type 3D 3.000

0.000

606-01340  
 

3.000

EACH

733.07000 2,199.213.000

0.00

0530 MATERIAL ALLOWANCE Type 3D End Anchorage 0.000

0.000EACH

733.07000 0.000.000

0.00

0535 *Transition Type 3G 2.000

0.000

606-01370  
 

2.000

EACH

1,115.88000 2,231.762.000

0.00

0535 MATERIAL ALLOWANCE Transition Type 3G 0.000

0.000EACH

1,115.88000 0.000.000

0.00

0540 *Transition Type 3H 2.000

0.000

606-01380  
 

2.000

EACH

655.47000 1,310.942.000

0.00

0540 MATERIAL ALLOWANCE Transition Type 3H 0.000

0.000EACH

655.47000 0.000.000

0.00

0545 *End Anchorage (Nonflared) 1.000

0.000

606-02003  
 

1.000

EACH

2,164.95000 2,164.951.000

0.00

0545 MATERIAL ALLOWANCE Non-Flared 0.000

0.000EACH

2,164.95000 0.000.000

0.00

0550 *Fence (Plastic) 2,798.000

0.000

607-11525  
 

3,500.000

LF  

2.18000 6,099.642,798.000

0.00



CONTID: C16212         COLORADO DEPARTMENT OF TRANSPORTATION Page 13
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NO.
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:18:55

CUMULATIVE
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CAT NO0200 ROADWAY 

0555 *Fence (Temporary) 347.000

0.000

607-11580  
 

347.000

LF  

5.34000 1,852.98347.000

0.00

0560 *Fence Chain Link (72 Inch) 757.000

0.000

607-53172  
 

1,750.000

LF  

24.21000 18,326.97757.000

0.00

0565 *Concrete Bikeway (6 Inch) 0.000

0.000

608-00026  
 

1,282.000

SY  

45.10000 0.000.000

0.00

0570 *Bituminous Sidewalk 0.000

56.860

608-01000  
 

56.860

TON 

165.08000 9,386.4556.860

9,386.45

0575 *Curb and Gutter Type 2 (Section I-M) 1,182.000

0.000

609-21011  
 

1,420.000

LF  

13.04000 15,413.281,182.000

0.00

0580 *Curb and Gutter Type 2 (Section II-B) 576.000

0.000

609-21020  
 

1,500.000

LF  

14.77000 8,507.52576.000

0.00

0585 *Curb and Gutter Type 2 (Section II-M) 2,626.000

0.000

609-21021  
 

2,626.000

LF  

15.41000 40,466.662,626.000

0.00

0590 *Gutter Type 2 (2 Foot) 331.000

0.000

609-24002  
 

331.000

LF  

18.73000 6,199.63331.000

0.00

0595 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

10.000

LF  

22.01000 0.000.000

0.00

0600 *Median Cover Material (Patterned Concrete) 6,938.000

0.000

610-00020  
 

6,938.000

SF  

6.41000 44,472.586,938.000

0.00

0605 *Delineator (Type I) 25.000

0.000

612-00001  
 

64.000

EACH

24.21000 605.2525.000

0.00
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UNIT PRICE

PREV QTY/
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THIS
PERIOD

13:18:55
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CAT NO0200 ROADWAY 

0610 *Delineator (Type II) 0.000

0.000

612-00002  
 

14.000

EACH

25.31000 0.000.000

0.00

0615 *Delineator (Type III) 0.000

0.000

612-00003  
 

2.000

EACH

26.41000 0.000.000

0.00

0620 *Delineator (Type II) (Barrier) 0.000

0.000

612-00022  
 

28.000

EACH

11.00000 0.000.000

0.00

0625 *Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

8.000

EACH

165.08000 0.000.000

0.00

0630 *1 Inch Electrical Conduit 0.000

0.000

613-00100  
 

1,440.000

LF  

5.50000 0.000.000

0.00

0635 *2 Inch Electrical Conduit (Bored) 3,300.000

0.000

613-00206  
 

3,300.000

LF  

48.42000 159,786.003,300.000

0.00

0640 *1 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01100  
 

1,050.000

LF  

6.60000 0.000.000

0.00

0645 *2 Inch Electrical Conduit (Plastic) 7,025.000

0.000

613-01200  
 

7,025.000

LF  

7.70000 54,092.507,025.000

0.00

0650 *3 Inch Electrical Conduit (Plastic) 516.000

0.000

613-01300  
 

650.000

LF  

13.21000 6,816.36516.000

0.00

0655 *Pull Box (36"x48"x18") 2.000

0.000

613-07038  
 

2.000

EACH

1,100.53000 2,201.062.000

0.00

0660 *Wiring 0.900

0.000

613-10000  
 

1.000

L S 

6,052.86000 5,447.570.900

0.00
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PERIOD

13:18:55
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CAT NO0200 ROADWAY 

0665 *Light Standard Metal (40 Foot) 34.000

0.000

613-34400  
 

35.000

EACH

2,861.36000 97,286.2434.000

0.00

0665 MATERIAL ALLOWANCE Light Standards 1.000

0.000EACH

2,427.35000 2,427.351.000

0.00

0670 *Light Standard Foundation 24.000

0.000

613-40010  
 

24.000

EACH

825.39000 19,809.3624.000

0.00

0675 *Lighting Control Center 0.000

0.000

613-50100  
 

1.000

EACH

3,851.82000 0.000.000

0.00

0680 *Temporary Lighting 1.000

0.000

613-50210  
 

1.000

L S 

22,010.41000 22,010.411.000

0.00

0685 *Luminaire High Pressure Sodium (400 Watt) 34.000

0.000

613-70400  
 

35.000

EACH

385.18000 13,096.1234.000

0.00

0685 MATERIAL ALLOWANCE Pole Bases 0.000

0.000EACH

321.22000 0.000.000

0.00

0685 MATERIAL ALLOWANCE Bases 0.000

0.000EACH

321.22000 0.000.000

0.00

0685 MATERIAL ALLOWANCE Bases 0.000

0.000EACH

321.22000 0.000.000

0.00

0690 *Sign Panel (Class I) 17.000

0.000

614-00011  
 

35.000

SF  

15.96000 271.3217.000

0.00

0695 *Sign Panel (Class II) 218.750

0.000

614-00012  
 

237.000

SF  

24.21000 5,295.94218.750

0.00
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NO.
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QTY THIS PERIOD
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PERIOD

13:18:55

CUMULATIVE
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CAT NO0200 ROADWAY 

0700 *Sign Panel (Class III) 257.500

0.000

614-00013  
 

1,340.000

SF  

30.81000 7,933.58257.500

0.00

0705 *Sign Panel (Special) 0.000

0.000

614-00035  
 

6.000

SF  

165.08000 0.000.000

0.00

0710 *Steel Sign Post (W 6x12) 0.000

0.000

614-00612  
 

34.000

LF  

42.92000 0.000.000

0.00

0715 *Steel Sign Post (W 8x21) 0.000

0.000

614-00821  
 

33.000

LF  

70.43000 0.000.000

0.00

0720 *Steel Sign Post (W 10x26) 0.000

0.000

614-01026  
 

49.000

LF  

85.40000 0.000.000

0.00

0725 *Steel Sign Support (2-Inch Round)(Post) 32.500

0.000

614-01512  
 

46.000

LF  

5.50000 178.7532.500

0.00

0730 *Steel Sign Support (2-Inch Round)(Socket) 3.000

0.000

614-01522  
 

4.000

EACH

71.53000 214.593.000

0.00

0735 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 112.000

0.000

614-01575  
 

144.000

LF  

13.21000 1,479.52112.000

0.00

0740 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 8.000

0.000

614-01578  
 

14.000

EACH

192.59000 1,540.728.000

0.00

0745 *Concrete Footing (Type 1) 0.000

0.000

614-03001  
 

2.000

EACH

1,045.50000 0.000.000

0.00

0750 *Concrete Footing (Type 4) 2.000

0.000

614-03004  
 

2.000

EACH

2,201.04000 4,402.082.000

0.00
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CAT NO0200 ROADWAY 

0755 *Concrete Footing (Type 6) 2.000

0.000

614-03006  
 

2.000

EACH

2,641.25000 5,282.502.000

0.00

0760 Mask Sign Legend 0.000

0.000

614-07000  
 

0.000

EACH

330.06000 0.000.000

0.00

0765 Butterfly Structure 0.000

0.000

614-30110  
 

2.000

EACH

22,356.28000 0.000.000

0.00

0770 Monotube Overhead Sign Cantilever (24 Inch Diameter) 1.000

0.000

614-32400  
 

1.000

EACH

34,232.97000 34,232.971.000

0.00

0775 Monotube Overhead Sign Bridge (24 Inch Diameter) 0.000

0.000

614-42400  
 

1.000

EACH

65,423.96000 0.000.000

0.00

0780 Impact Attenuator 0.000

0.000

614-85001  
 

1.000

EACH

20,174.25000 0.000.000

0.00

0785 *Fold-Over Tower (ITS) 0.300

0.000

614-86752  
 

1.000

EACH

8,804.16000 2,641.250.300

0.00

0790 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

1,000.000

LF  

3.08000 0.000.000

0.00

0795 *Optical Transceiver 0.000

0.000

614-87020  
 

1.000

EACH

2,476.17000 0.000.000

0.00

0800 *Fiber Optic Cable (Single Mode) (48 Strands) 2,500.000

0.000

614-87448  
 

2,500.000

LF  

4.24000 10,600.002,500.000

0.00

0805 *Fiber Optic Cable (Single Mode) (144 Strands) 2,500.000

0.000

614-87498  
 

2,500.000

LF  

4.40000 11,000.002,500.000

0.00
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CAT NO0200 ROADWAY 

0810 *Detour Pavement 436.000

0.000

621-00450  
 

436.000

SY  

43.78000 19,088.08436.000

0.00

0815 *Construction Surveying 0.850

0.000

625-00000  
 

1.000

L S 

34,676.29000 29,474.850.850

0.00

0820 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

1,037,000.00000 1,037,000.001.000

0.00

0825 *Public Information Services 0.850

0.000

626-01000  
 

1.000

L S 

42,259.99000 35,920.990.850

0.00

0830 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

102.000

GAL 

121.06000 0.000.000

0.00

0835 *Pavement Marking Paint (Low VOC Solvent Base) 723.000

0.000

627-00012  
 

1,200.000

GAL 

30.81000 22,275.63723.000

0.00

0840 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

2,346.000

SF  

10.40000 0.000.000

0.00

0845 Survey Monument (Type 1) 0.000

0.000

629-01001  
 

14.000

EACH

125.78000 0.000.000

0.00

0850 Survey Monument (Type 5) 0.000

0.000

629-01005  
 

2.000

EACH

110.06000 0.000.000

0.00

0855 Survey Monument (Type 5S) 0.000

0.000

629-01065  
 

2.000

EACH

165.08000 0.000.000

0.00

0860 *Flagging 10,745.750

515.750

630-00000  
 

12,000.000

HOUR

22.01000 247,865.6211,261.500

11,351.66
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THIS
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CUMULATIVE
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CAT NO0200 ROADWAY 

0865 *Uniformed Traffic Control 1,802.500

10.000

630-00003  
 

2,200.000

HOUR

51.72000 93,742.501,812.500

517.20

0870 *Traffic Control Vehicle 1.000

0.000

630-00004  
 

2.000

EACH

17,608.33000 17,608.331.000

0.00

0875 *Uniformed Traffic Control (Vehicle) 0.000

0.000

630-00005  
 

0.000

HOUR

8.80000 0.000.000

0.00

0880 *Traffic Control Inspection 160.000

12.000

630-00007  
 

279.000

DAY 

55.02000 9,463.44172.000

660.24

0885 *Traffic Control Management 376.000

23.000

630-00012  
 

547.000

DAY 

632.80000 252,487.20399.000

14,554.40

0890 *Flashing Beacon (Portable) 2.000

0.000

630-80001  
 

4.000

EACH

550.26000 1,100.522.000

0.00

0895 *Barricade (Type 3 M-A) (Temporary) 8.500

0.000

630-80335  
 

20.000

EACH

110.06000 935.518.500

0.00

0900 *Construction Traffic Sign (Panel Size A) 47.500

0.000

630-80341  
 

100.000

EACH

82.53000 3,920.1847.500

0.00

0905 *Construction Traffic Sign (Panel Size B) 69.000

0.000

630-80342  
 

140.000

EACH

82.53000 5,694.5769.000

0.00

0910 *Construction Traffic Sign (Panel Size C) 4.000

0.000

630-80343  
 

10.000

EACH

82.53000 330.124.000

0.00

0915 *Construction Traffic Sign (Special) 366.000

0.000

630-80344  
 

825.000

SF  

22.01000 8,055.66366.000

0.00
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NO.
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CAT NO0200 ROADWAY 

0920 *Vertical Panel 0.000

0.000

630-80350  
 

0.000

EACH

27.51000 0.000.000

0.00

0925 *Portable Message Sign Panel 3.000

0.000

630-80355  
 

6.000

EACH

9,904.69000 29,714.073.000

0.00

0930 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

3.000

0.000

630-80358  
 

6.000

EACH

1,100.53000 3,301.593.000

0.00

0935 *Drum Channelizing Device 107.500

0.000

630-80360  
 

300.000

EACH

27.51000 2,957.33107.500

0.00

0940 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000

EACH

82.53000 0.000.000

0.00

0945 *Concrete Barrier (Temporary) 4,035.000

0.000

630-80370  
 

8,070.000

LF  

17.98000 72,549.304,035.000

0.00

0950 Glare Screen (Temporary) 0.000

0.000

630-80378  
 

0.000

LF  

5.50000 0.000.000

0.00

0955 *Traffic Cone 300.000

0.000

630-80380  
 

750.000

EACH

11.00000 3,300.00300.000

0.00

0960 *Impact Attenuator (Temporary) 2.000

0.000

630-85010  
 

4.000

EACH

3,301.57000 6,603.142.000

0.00

0965 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

1.000

0.000

630-85040  
 

30.000

EACH

22,010.41000 22,010.411.000

0.00

0970 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

1,010,481.190

F A 

1.00000 0.000.000

0.00
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CAT NO0200 ROADWAY 

0975 F/A Partnering 0.000

0.000

700-70011  
 

1,200.000

F A 

1.00000 0.000.000

0.00

0980 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

75,000.000

F A 

1.00000 0.000.000

0.00

0985 F/A Fuel Cost Adjustment 4,534.640

1,333.010

700-70016  
 

10,000.000

F A 

1.00000 5,867.655,867.650

1,333.01

0990 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0995 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

50,000.000

F A 

1.00000 0.000.000

0.00

1000 F/A On-The-Job Trainee 1,986.400

21.600

700-70021  
 

5,000.000

HOUR

1.00000 2,008.002,008.000

21.60

1005 F/A OJT Colorado Training Program 124.800

0.000

700-70022  
 

1,500.000

F A 

1.00000 124.80124.800

0.00

1010 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

40,000.000

F A 

1.00000 0.000.000

0.00

1015 F/A ESB Program 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

1020 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000

F A 

1.00000 0.000.000

0.00

1025 F/A Video Taping 0.000

0.000

700-70033  
 

0.000

F A 

1.00000 0.000.000

0.00
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CAT NO0200 ROADWAY 

1030 F/A Trolley Tracks 31,801.700

0.000

700-70035  
 

80,000.000

F A 

1.00000 31,801.7031,801.700

0.00

1035 F/A Adjust Adjust Utilities 0.000

0.000

700-70060  
 

5,000.000

F A 

1.00000 0.000.000

0.00

1040 F/A Furnish & Install Electrical Service 6,897.540

0.000

700-70082  
 

20,000.000

F A 

1.00000 6,897.546,897.540

0.00

1045 F/A Sprinklers 1,048.380

0.000

700-70320  
 

5,000.000

F A 

1.00000 1,048.381,048.380

0.00

1050 F/A Erosion Control 0.000

0.000

700-70380  
 

25,000.000

F A 

1.00000 0.000.000

0.00

1055 *F/A Environmental Health & Safety Management 93,778.140

0.000

700-70589  
 

100,000.000

F A 

1.00000 93,778.1493,778.140

0.00

1060 F/A Clean Culverts 0.000

0.000

700-70034  
 

13,750.000

F A 

1.00000 0.000.000

0.00

1320 *Added Item (Hour)/ CCTV Sanitary Sewer 14.500

0.000

900-00010  
 

14.500

HOUR

165.00000 2,392.5014.500

0.00

1325 *Added Item (Hour)/ Clean Culvert 89.000

0.000

900-00010  
 

89.000

HOUR

137.50000 12,237.5089.000

0.00

1330 Construction Surveying (Hourly) Additional Surveying 69.250

24.000

625-00001  
 

150.000

HOUR

100.00000 9,325.0093.250

2,400.00

1410 Uniformed Traf Ctrl (Vehicle) AUTO-PAY ADJUSTMENT 49.500

0.000

630-00006  
 

49.500

HOUR

8.80000 435.6049.500

0.00
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PCN: 16212-BID    ESTIMATE RUN 12/06/2012

PROJECT: BRR600-297                    ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:18:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1415 Added Item (Lump Sum)/ 1.000

0.000

900-00014  
 

1.000

L S 

11,931.41000 11,931.411.000

0.00

1420 Rem Headwall 1.000

0.000

202-00015  
 

1.000

EACH

2,049.90000 2,049.901.000

0.00

1425 Rem of Structure (Spec) 3.000

0.000

202-00002  
 

3.000

EACH

3,697.31000 11,091.933.000

0.00

CAT 5,256,875.61160,475.7010,049,874.99CURRENT AMT0200 $ $ $

CAT NO0300 F-16-XB 

1065 *Removal of Slope and Ditch Paving 1,875.000

0.000

202-00026  
 

1,875.000

SY  

4.97000 9,318.751,875.000

0.00

1070 *Removal of Bridge 0.830

0.000

202-00400  
 

1.000

EACH

482,229.94000 400,250.850.830

0.00

1075 *Structure Excavation 660.000

0.000

206-00000  
 

660.000

CY  

8.34000 5,504.40660.000

0.00

1080 Structure Backfill (Flow-Fill) 2,510.000

50.000

206-00065  
 

4,500.000

CY  

50.00000 128,000.002,560.000

2,500.00

1085 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

20.000

CY  

20.20000 0.000.000

0.00

1090 *Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

0.000

TON 

91.34000 0.000.000

0.00

1095 *Drilled Caisson (30 Inch) 0.000

0.000

503-00030  
 

0.000

LF  

106.93000 0.000.000

0.00
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PCN: 16212-BID    ESTIMATE RUN 12/06/2012

PROJECT: BRR600-297                    ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:18:55

CUMULATIVE
AMOUNT

CAT NO0300 F-16-XB 

1100 *Drilled Caisson (54 Inch) 0.000

0.000

503-00054  
 

0.000

LF  

309.68000 0.000.000

0.00

1100 MATERIAL ALLOWANCE CSL Pipe 0.000

0.000LF  

21.21000 0.000.000

0.00

1105 Concrete Slope and Ditch Paving (Reinforced) 72.440

53.800

507-00100  
 

162.000

CY  

444.49000 56,112.42126.240

23,913.56

1110 Structural Steel (Galvanized) 0.000

0.000

509-00001  
 

0.000

LB  

1.53000 0.000.000

0.00

1115 Bearing Device (Type I) 0.000

0.000

512-00101  
 

0.000

EACH

3,701.45000 0.000.000

0.00

1120 Bridge Drain (Special) 4.000

0.000

513-00690  
 

4.000

EACH

1,433.95000 5,735.804.000

0.00

1120 MATERIAL ALLOWANCE Scuppers and Grates 0.000

0.000EACH

1,433.95000 0.000.000

0.00

1120 MATERIAL ALLOWANCE Scuppers and Grates 0.000

0.000EACH

1,433.95000 0.000.000

0.00

1125 *Waterproofing (Membrane) 5,036.000

2,183.000

515-00120  
 

8,788.000

SY  

13.37000 96,518.037,219.000

29,186.71

1130 Bridge Expansion Device (0-4 Inch) 215.000

131.000

518-01004  
 

468.000

LF  

155.79000 53,903.34346.000

20,408.49

1130 MATERIAL ALLOWANCE Expansion Device 233.000

-131.000LF  

96.00000 9,792.00102.000

-12,576.00
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PCN: 16212-BID    ESTIMATE RUN 12/06/2012

PROJECT: BRR600-297                    ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:18:55

CUMULATIVE
AMOUNT

CAT NO0300 F-16-XB 

1135 *Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

98.000

CY  

392.05000 0.000.000

0.00

1140 Grout (Bridge)(Special) 0.000

0.000

601-06400  
 

0.000

CF  

12.56000 0.000.000

0.00

1145 *Structural Concrete Coating 0.000

0.000

601-40300  
 

10,785.000

SY  

9.90000 0.000.000

0.00

1150 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000

LB  

0.76000 0.000.000

0.00

1155 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000

LB  

1.01000 0.000.000

0.00

1160 Vane Grate Inlet Special 2.000

2.000

604-25000  
 

4.000

EACH

1,568.84000 6,275.364.000

3,137.68

1165 *Guardrail Type 7 (Style CC) (Special) 0.000

0.000

606-00721  
 

411.000

LF  

107.19000 0.000.000

0.00

1170 *Bridge Rail Type 7 822.000

0.000

606-10700  
 

822.000

LF  

79.49000 65,340.78822.000

0.00

1175 *Fence Chain Link (Special) (60 Inch) 0.000

0.000

607-53161  
 

400.000

LF  

17.61000 0.000.000

0.00

1180 *1 Inch Electrical Conduit 824.000

106.000

613-00100  
 

1,306.000

LF  

5.50000 5,115.00930.000

583.00

1185 *1-1/2 Inch Electrical Conduit 0.000

0.000

613-00150  
 

20.000

LF  

55.02000 0.000.000

0.00
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PCN: 16212-BID    ESTIMATE RUN 12/06/2012

PROJECT: BRR600-297                    ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:18:55

CUMULATIVE
AMOUNT

CAT NO0300 F-16-XB 

1190 *2 Inch Electrical Conduit 2,702.000

0.000

613-00200  
 

2,702.000

LF  

6.60000 17,833.202,702.000

0.00

1195 *Luminaire High Pressure Sodium (150 Watt) 0.000

2.000

613-70150  
 

12.000

EACH

1,540.73000 3,081.462.000

3,081.46

1195 MATERIAL ALLOWANCE 150W HPS LUMINAIRE 12.000

-2.000EACH

887.25000 8,872.5010.000

-1,774.50

1195 MATERIAL ALLOWANCE LUMINAIRE SUPPORTS 0.000

8.000EACH

320.00000 2,560.008.000

2,560.00

1200 *Weather Monitoring System 0.000

0.000

614-86741  
 

1.000

EACH

52,824.98000 0.000.000

0.00

1205 Prestressing Steel Strand 0.000

0.000

618-00002  
 

0.000

MKFT

40.16000 0.000.000

0.00

1205 MATERIAL ALLOWANCE Strand 0.000

0.000MKFT

40.16000 0.000.000

0.00

1210 Prestressed Concrete Slab (Depth 6" Through 13") 0.000

0.000

618-06034  
 

0.000

SF  

26.27000 0.000.000

0.00

1210 MATERIAL ALLOWANCE Deck Panels 0.000

0.000SF  

26.27000 0.000.000

0.00

1215 Precast Concrete U Girder (U72)(Pre-Tensioned) 0.000

0.000

618-10072  
 

0.000

LF  

552.53000 0.000.000

0.00

1215 MATERIAL ALLOWANCE Girder Strand 0.000

0.000NCU 

552.53000 0.000.000

0.00
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PCN: 16212-BID    ESTIMATE RUN

PROJECT: BRR600-297                    ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 F-16-XB 

1215 MATERIAL ALLOWANCE Girders 0.000

0.000LF  

346.80000 0.000.000

0.00

1220 8 Inch Plastic Pipe 0.000

40.000

619-50640  
 

130.000

LF  

104.68000 4,187.2040.000

4,187.20

1220 MATERIAL ALLOWANCE Pipie and Accesories 19.106

-5.879LF  

104.68000 1,384.6013.227

-615.38

1220 MATERIAL ALLOWANCE Additional Pipe and Accessories 47.765

-5.394NCU 

104.68000 4,435.4042.371

-564.62

1225 16 Inch Plastic Pipe 229.000

133.000

619-51280  
 

362.000

LF  

111.81000 40,475.22362.000

14,870.73

1225 MATERIAL ALLOWANCE Pipe and accesories 38.392

-38.392LF  

111.81000 0.000.000

-4,292.58

1225 MATERIAL ALLOWANCE Additinal Pipe and Accessories 88.000

-8.636NCU 

111.81000 8,873.6979.364

-965.55

1335 Unclassified Excavation (Complete In Place) (Special) 0.000

0.000

203-00012  
 

0.000

CY  

12.00000 0.000.000

0.00

1345 Steel Piling (HP 12x53) 0.000

0.000

502-11253  
 

0.000

LF  

61.45000 0.000.000

0.00

1350 Steel Piling (HP 12x74) 0.000

0.000

502-11274  
 

0.000

LF  

75.98000 0.000.000

0.00

1365 30 Inch Corrugated Steel Pipe 0.000

0.000

603-10300  
 

0.000

LF  

24.00000 0.000.000

0.00
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PCN: 16212-BID    ESTIMATE RUN 12/06/2012

PROJECT: BRR600-297                    ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:18:55

CUMULATIVE
AMOUNT

CAT NO0300 F-16-XB 

1370 Added Item (Lump Sum)/ VECP Design - Abutment 
Foundations

0.000

0.000

900-00014  
 

0.000

L S 

37,125.00000 0.000.000

0.00

1385 Added Item (Dollar)/ VECP Retainage 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

1390 Added Item (Lump Sum)/ Repair Existing Bridge Deck 1.000

0.000

900-00014  
 

1.000

L S 

173,387.40000 173,387.401.000

0.00

1395 Added Item (Lump Sum)/ Bridge - Substructure and 
Superstructure

0.922

0.021

900-00014  
 

1.000

L S 

5,495,031.52000 5,181,814.720.943

115,395.66

1405 Added Item (Lump Sum)/ GALVANIZED PT ANCHORS 1.000

0.000

900-00014  
 

1.000

L S 

973.50000 973.501.000

0.00

CAT 6,289,745.62199,035.867,079,419.56CURRENT AMT0300 $ $ $

CAT NO0301 F-16-DQ 

1230 Removal of Bridge Railing 208.000

0.000

202-00425  
 

208.000

LF  

36.33000 7,556.64208.000

0.00

1235 *Guardrail Type 7 (Style CC) (Special) 0.000

0.000

606-00721  
 

133.000

LF  

107.19000 0.000.000

0.00

1240 *Bridge Rail Type 7 (Special) 76.000

0.000

606-10705  
 

93.000

LF  

62.17000 4,724.9276.000

0.00

CAT 12,281.560.0027,594.72CURRENT AMT0301 $ $ $

CAT NO0302 RETAINING WALLS 

1245 *Removal of Portions of Present Structure 2.000

0.000

202-00500  
 

2.000

EACH

5,058.04000 10,116.082.000

0.00

1250 *Structure Excavation 0.000

0.000

206-00000  
 

0.000

CY  

8.34000 0.000.000

0.00
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PCN: 16212-BID    ESTIMATE RUN 12/06/2012

PROJECT: BRR600-297                    ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:18:55

CUMULATIVE
AMOUNT

CAT NO0302 RETAINING WALLS 

1255 Structure Backfill (Class 1) 5,977.000

-133.000

206-00100  
 

5,977.000

CY  

20.20000 118,048.805,844.000

-2,686.60

1260 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000

CY  

17.44000 0.000.000

0.00

1265 Geomembrane 0.000

0.000

420-00000  
 

0.000

SY  

4.37000 0.000.000

0.00

1270 Precast Panel Facing 0.000

0.000

504-04420  
 

0.000

SF  

15.69000 0.000.000

0.00

1275 Concrete Class D 484.000

0.000

601-03000  
 

484.000

CY  

285.11000 137,993.24484.000

0.00

1280 *Structural Concrete Coating 0.000

2,802.000

601-40300  
 

3,502.000

SY  

9.90000 27,739.802,802.000

27,739.80

1285 *Reinforcing Steel (Epoxy Coated) 62,899.000

0.000

602-00020  
 

62,899.000

LB  

1.01000 63,527.9962,899.000

0.00

1290 *Bridge Rail Type 7 1,139.000

0.000

606-10700  
 

1,139.000

LF  

79.49000 90,539.111,139.000

0.00

1295 *1 Inch Electrical Conduit 0.000

0.000

613-00100  
 

16.000

LF  

5.50000 0.000.000

0.00

1300 *2 Inch Electrical Conduit 3,825.000

0.000

613-00200  
 

3,825.000

LF  

6.60000 25,245.003,825.000

0.00

1340 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000

CY  

4.80000 0.000.000

0.00



CONTID: C16212         COLORADO DEPARTMENT OF TRANSPORTATION Page 30

PCN: 16212-BID    ESTIMATE RUN 12/06/2012
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:18:55

CUMULATIVE
AMOUNT

CAT NO0302 RETAINING WALLS 

1355 Reinforcing Steel 0.000

0.000

602-00000  
 

4,740.000

LB  

0.76000 0.000.000

0.00

1360 Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000

CY  

330.32000 0.000.000

0.00

1375 Added Item (Lump Sum)/ VECP Design - Walls 0.000

0.000

900-00014  
 

0.000

L S 

25,000.00000 0.000.000

0.00

1380 Shoring - Retaining Walls 0.000

0.000

206-01750  
 

0.000

L S 

15,000.00000 0.000.000

0.00

1400 Added Item (Lump Sum)/ Walls - EF and EC 1.000

0.000

900-00014  
 

1.000

L S 

768,273.44000 768,273.441.000

0.00

CAT 1,241,483.4625,053.201,254,790.46CURRENT AMT0302 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1305 Field Office (Special) 1.000

0.000

620-00005  
 

1.000

EACH

65,957.20000 65,957.201.000

0.00

1310 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

23,491.07000 23,491.071.000

0.00

1315 Sanitary Facility 1.000

1.000

620-00020  
 

2.000

EACH

2,860.50000 5,721.002.000

2,860.50

CAT 95,169.272,860.5095,169.27CURRENT AMT0400 $ $ $

$12,895,555.52387,425.26$18,506,849.00$CURRENT AMTPROJECT TOTAL


